
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 03/05/2014

to 05/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0012

05/16/2014

Contract Location: Time Allowed:

SR 204 BEGINNING AT FORT ARGYLE RD (CR 803) AND EXTENDING TO

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

12/14/2012

00/00/0000

01/24/2013

01/31/2013

03/19/2013

04/25/2014

00/00/0000

435 Days

04/10/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 103.45

450 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,084,680.48

$1,904,330.50

$301,210.15

85.78%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007190      $2,084,680.48 $1,904,330.50 $301,210.15 85.55% $528,786.87

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 03/05/2014

to 05/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0012

05/16/2014

Project Number: 0007190      SR204 FM CR803/FT ARGYLE RD TO CR770/OLD RIVER RD

 

CSSTP-0007-00(190)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,609,347.03 $1,130,104.35 $479,242.68

Non-Participating $178,816.30 $125,567.11 $53,249.19

Total Earnings $1,788,163.33 $1,255,671.46 $532,491.87

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,788,163.33 $1,255,671.46 $532,491.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($4,693.00)

Total: $1,783,470.33 $1,254,683.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $528,786.87

($3,705.00)($988.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 03/05/2014

to 05/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0012

05/16/2014

Project Number 0007190      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .763

 27218.260 .089

CSSTP-0007-00(190)

 

.852 $2,422.43 $23,189.96

0010 210-0100     GRADING COMPLETE - LS  1.000 .685

 392878.800 .315

CSSTP-0007-00(190)

 

1.000 $123,756.82 $392,878.80

0015 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  2,400.000 205.000

 12.300 2,100.000

 

 

2,305.000 $25,830.00 $28,351.50

0020 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  15,220.000 9,826.046

 15.980 5,105.244

 

 

14,931.290 $81,581.80 $238,602.01

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  4,020.000 2,386.650

TL & H LIME 71.270 702.350

 

 

3,089.000 $50,056.48 $220,153.03

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,880.000 1,398.170

L & H LIME 75.850 684.920

 

 

2,083.090 $51,951.18 $158,002.38

0040 413-1000     BITUM TACK COAT GL  1,850.000 1,104.000

 2.800 628.000

 

 

1,732.000 $1,758.40 $4,849.60

0048 436-1000     ASPHALTIC CONCRETE CURB - LF  620.000 600.000

 8.150 20.000

5 IN

 

620.000 $163.00 $5,053.00

0055 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 2.000 .000

 2099.800 1.212

 

 

1.212 $2,544.96 $2,544.96



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 03/05/2014

to 05/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0012

05/16/2014

Project Number 0007190      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0060 456-2025     INDENTATION CENTERLINE RUMBLE STRIPS-GROUND IN PLACE (CONTINGLM 1.000 .000

UOUS) 2099.800 .606

 

 

.606 $1,272.48 $1,272.48

0085 550-2150     SIDE DRAIN PIPE, 15 IN, H  1-10 LF  44.000 52.000

 20.270 .000

 

 

52.000 $.00 $1,054.04

0130 634-1200     RIGHT OF WAY MARKERS EA  21.000 .000

 61.630 20.000

 

 

20.000 $1,232.60 $1,232.60

0135 641-1200     GUARDRAIL, TP W LF  800.000 611.600

 17.850 200.000

 

 

811.600 $3,570.00 $14,487.06

0140 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  8.000 4.000

 2099.800 4.000

 

 

8.000 $8,399.20 $16,798.40

Category Amount: $354,539.35 $1,108,469.82

Category Number: 0020 PERMANENT EROSION CONTORL

0160 700-6910     PERMANENT GRASSING AC  12.000 3.100

 1259.880 6.800

 

 

9.900 $8,567.18 $12,472.81

0165 700-7000     AGRICULTURAL LIME TN  36.000 .000

 74.540 9.620

 

 

9.620 $717.07 $717.07

0170 700-8000     FERTILIZER MIXED GRADE TN  11.000 1.860

 577.450 3.570

 

 

5.430 $2,061.50 $3,135.55



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 03/05/2014

to 05/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0012

05/16/2014

Project Number 0007190      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PERMANENT EROSION CONTORL

0179 716-2000     EROSION CONTROL MATS, SLOPES SY  8,507.000 4,955.019

 1.360 8,543.500

 

 

13,498.519 $11,619.16 $18,357.99

Category Amount: $22,964.91 $34,683.42

Category Number: 0030 TEMPORARY EROSION CONTROL

0185 163-0240     MULCH TN  174.000 32.040

 178.480 21.020

 

 

53.060 $3,751.65 $9,470.15

0235 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  8.000 2.000

 236.230 3.000

 

 

5.000 $708.69 $1,181.15

0240 167-1500     WATER QUALITY INSPECTIONS MO  12.000 7.000

 1679.840 2.000

 

 

9.000 $3,359.68 $15,118.56

0245 171-0010     TEMPORARY SILT FENCE, TYPE A LF  6,694.000 980.317

 1.590 1,950.000

 

 

2,930.317 $3,100.50 $4,659.20

Category Amount: $10,920.52 $30,429.06

Category Number: 0040 SIGNING AND MARKING

0275 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  23.750 .000

 14.700 23.750

 

 

23.750 $349.13 $349.13

0280 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  177.200 .000

 16.800 177.205

 

 

177.205 $2,977.04 $2,977.04

0285 636-2070     GALV STEEL POSTS, TP 7 LF  315.000 .000

 5.250 315.000

 

 

315.000 $1,653.75 $1,653.75



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 03/05/2014

to 05/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0012

05/16/2014

Project Number 0007190      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0290 636-2080     GALV STEEL POSTS, TP 8 LF  54.000 .000

 9.450 54.000

 

 

54.000 $510.30 $510.30

Category Amount: $5,490.22 $5,490.22

Category Number: 0010 ROADWAY

0350 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,775.000 4,168.600

 82.470 1.880

 

 

4,170.480 $155.04 $343,939.49

Category Amount: $155.04 $343,939.49

Category Number: 0020 PERMANENT EROSION CONTORL

0400 441-0302     CONC SPILLWAY, TP 2 EA  1.000 2.000

 2164.950 .000

 

 

2.000 $.00 $4,329.90

Category Amount: $0.00 $4,329.90

Category Number: 0010 ROADWAY

0415 318-3000     AGGR SURF CRS TN  350.000 170.600

 34.660 77.910

 

 

248.510 $2,700.36 $8,613.36

0419 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  2,750.000 118.070

MATL & H LIME 79.360 1,710.200

 

 

1,828.270 $135,721.47 $145,091.51

Category Amount: $138,421.83 $153,704.87

Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 .000

(IN #1)

                                                            

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Project Total Amount: $532,491.87 $1,788,163.33


